

## ***Section VI. Schedule of Requirements***

## *Section VI. Schedule of Requirements*

The delivery schedule expressed as days/weeks/months stipulates hereafter a delivery date which is the date of delivery to the project site.

<b>Phase</b>	<b>Description</b>	<b>Delivery Period</b>
1	Drydocking Services and Preservation of Superstructure (Line items Nr: 1 and 17)	Within Three Hundred Sixty Five (365) Calendar Days upon receipt of Notice To Proceed (NTP)
2	Drydocking Works, Under Water Machineries and Structural Hull Repairs (Line items Nr: 2 – 16)	Within Three Hundred Sixty Five (365) Calendar Days upon receipt of Notice To Proceed (NTP)
3	Generator Works (Line items Nr: 18 – 23)	Within Three Hundred Sixty Five (365) Calendar Days upon receipt of Notice To Proceed (NTP)
4	Auxiliary Machineries, Piping, Other Structural and Electrical Works (Line items Nr: 24 – 136)	Within Three Hundred Sixty Five (365) Calendar Days upon receipt of Notice To Proceed (NTP)
5	Provision and Installation of One (1) Rigid Hull Inflatable Boat (RHIB) (Line item Nr: 137)	Within Three Hundred Sixty Five (365) Calendar Days upon receipt of Notice To Proceed (NTP)
6	Final Sea Trial and Testing of Other Newly Repaired/Installed/Integrated Systems	Within Three Hundred Sixty Five (365) Calendar Days upon receipt of Notice To Proceed (NTP)